

## Expected activities and estimated effort for the GIPAP Phase 2

### Overview

Phase 2 is scheduled to run from September 2026 to September 2027 and will comprise two iterations:

- Iteration 1: September to December 2026
- Iteration 2: January to September 2027

All activities will be conducted online, with English as the working language.

A cross-functional ad hoc team is proposed, comprising the following experts:

- Assignment operational and/or legal experts in patents, trademarks and industrial designs
- IT experts.

### Main Activities and estimated efforts

| Activity                                                                                                                                                                                                                                                                                             | Iteration (iter.) | Required Profile              | Estimated Effort                |
|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|-------------------|-------------------------------|---------------------------------|
| Review participating Office requirements (PORs) for assignment recordation in detail including regulations, procedure and data perspective through surveys and meetings on assignment related regulations, practices and workflow as well as change of bibliographical data to registered IP rights. | 1                 | Operational/Legal/IT experts  | 7 hours(h)                      |
| Review the draft GIPAP governance framework                                                                                                                                                                                                                                                          | 1 and 2           | Operational /Legal experts    | 6h per iter.                    |
| Review features and workflow of GIPAP for Phase 2 (pilot system) and for Phase 3 (MMP)                                                                                                                                                                                                               | 1 and 2           | Operational /Legal/IT experts | 6h per iter.                    |
| Define data and technical requirements for the common APIs                                                                                                                                                                                                                                           | 1 and 2           | IT expert                     | 5h per iter.                    |
| Ad-hoc events: Onboarding workshop, User Acceptance Testing preparatory workshop, Webinars (x2), Extended Project Board meetings (optional)                                                                                                                                                          | 1 and 2           | Operational /Legal/IT experts | 8h in iter. 1<br>14h in iter. 2 |

|                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |         |                               |              |
|-----------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|---------|-------------------------------|--------------|
| Participate in analysing and reviewing the use of Global ID for accessing GIPAP and undertake an identity verification process known as “Know your Customer” and “Know your Business” to uniquely identify each participant as a natural person and/or as authorized representative for the legal entity. Undertake a series of tests regarding the global identifier lifecycle, from issuance to revocation to prepare authentication to the GIPAP service.                                                                                                    | 1 and 2 | Operational /Legal/IT experts | 5h per iter. |
| Participate in testing of GIPAP Pilot system, including two series of tests linked to the selected use cases. For the 1 <sup>st</sup> test, it is planned to use mock data while real data could be used in the 2 <sup>nd</sup> test. Tests will include the company internal preparation and processing. <ul style="list-style-type: none"> <li>In Q1 2027, this will be done using a dedicated virtual Office space within the GIPAP.</li> <li>In Q3 2027, this will be done via defined API endpoints which can be installed in Office IT system.</li> </ul> | 2       | Operational /Legal/IT experts | 6h           |
| Participate in evaluation of Phase 2 outcome and in defining the scope of Phase 3 for the Minimum Marketable Product (MMP).                                                                                                                                                                                                                                                                                                                                                                                                                                     | 2       | Operational /Legal/IT experts | 3h           |